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bL/NBPo WEEKLY REPORT - PERIOD ENDING 6 JANUARY 1988 \j
1. Progress Reports on Tasks Assigned by or of Interest to Senior \
Management: : /
'None. ' M M /
2. Major Events that Have Occurred During the Preceding Week: Y’“ %)')ﬁl)‘-r’

a. All eight roll-up doors have been installed at the new South

8

Loading Dock. Additional concrete paving work at the dock has been delay: j//
\(@ due to the cold weather. Work is in progress setting up the formwork for .4’
. M

the curved concrete retaining wall in t cent to the
STAT  New Headquarters Building South Tower.

b. The south building-to-building filter room in the New
M\O Headquarters Building is scheduled for completion by the Bid Package 2
’ contractor the week of 11 January 1988. Facilities Management Division,
OL, will then modify the area in order to meet the specific requirements
STAT7 frem the Office of Information Technology.

c. On 4 January 1988, testing began on the last of eight UPS
N(\) systems in the New Headquarters Building. This testing was delayed until
STAT defective parts were replaced by Exide Electronics.

d. On 5 January 1988, Office of Information Technology
subcontractors resumed modifying conduit and installing telephone trunk
lines in the South Tower of the New Headquarters Building. This work is

]\((3 being closely coordinated with thé General Services Administration since
these work areas have not {een accepted from the construction contractor.

Ver

STAT

3. Upcoming Events:

Facilities Management Division, OL, has made arrangements to have a
testing company come on site on 9 January 1988 in an effort to locate a
suspected major leak in the south side chilled water line. The New
Q\(O Building Project Office, OL, has requested that the General Services
" Administration have the Bid Package 1 excavating contractor on site on that
STAT date to dig for the leak if found by the testing company.

STAT| |

4. Management Activities and Concerns:

The New Building Project Office, OL, is working with Facilities

MO Management Division, COL, and the Office of Information Technology in an
effort to move the General Services Administration (GSA) Project Manager
and his staff of inspectors into an area of the New Headquarters Building
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on the first floor of the South Tower. This will allow removal of the GSA

construction trailers and will address a complaint voiced by some of the

inspectors about having to spend another winter in cold, damp trailers.
STAT  Target time frame for relocation is the end of January.

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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